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ABBREVIATIONS

Description

Architect-Engineer

Accounting Transaction Number
Accounting System Identification Number
Budget Activity

Building Engineering Report

Capital Projects Data Input Document
Construction Quality Manager

Daily Accounting History

Design Build

Design and Construction

Federal Buildings Fund

National ASID Table

General Services Administration
Intrabudget Activity Authorization

Line Item

National Electronic Accounting and Reporting System
Office of Management and Budget

Public Buildings Service

Project Control Number

Prospectus Development Study

Office of the Controller

Planning and Project Review Board
Public Works Committees

Repair and Alteration Construction Automated
Tracking System

Repair and Alteration

Regional Systems Coordinator

Work Item

I and ii
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INTRODUCTION

Repair and Alteration (R&A) line items are those over the prospectus limitation shown in the
annual R& A Congressional request and for which the Congress authorizes funds on an
individual basis.

Line item projects are devel oped conceptually through contract Building Engineering

Reports (BERS) and Prospectus Development Studies (PDS). They establish scopes of work
and cost estimates as the basic project parameters. The PDS and prospectus are submitted for
review and approval by the Public Buildings Service's (PBS) Planning and Project Review
Board (PPRB), the PBS Commissioner and the Administrator of GSA.

Approved projects are then included in the General Services Administration (GSA) budget
submission to the Office of Management and Budget (OMB) aong with the prospectuses.

After OMB approval they are included in the annual Congressional budget submission which is
acted on by the Committees on Appropriations after the prospectuses are authorized by the
Public Works Committees (PWCs). Projects which are approved by both the House of
Representatives and the Senate are then included in the appropriation act as aline item project
by building and amount.

The work and funds requested, when approved by enactment of an appropriations act and
signed into law by the President, establish the legal limitation which is strictly controlled
through the funds allowance procedures. The scope is specific as to work items scheduled in
Repair and Alteration Construction Automated Tracking System (RACATYS); the cost of which
totals the line item appropriation. The work items are identified to a specific line item number
and accounting system identifier(s) (ASID) into the National Electronic Accounting and
Reporting System (NEARS) financial system. Only work items on approved allowances or
submitted on arevised Capital Projects Data Input Document (CPDID) can be charged to the

line item funds.

Line item project authorizations are issued to the delivery office when the region is notified by
Central Officeto initiate the design process. Contract award of line items are scheduled no
later than the end of the third quarter in the year the funds are appropriated.
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GUIDELINES

Repair and Alteration line items are projects exceeding the annual prospectus limitation. The
Congress appropriates funds for them on an individual basis within the overall R&A account.

Line item project obligationa authority is provided to Regional Administrators on a Federa
Building Fund Project Allowance (GSA Form 3285). These allowances are subject to the
controls in the HB, Budget Administration Manual (COM P 4251.3), ch. 3, pt. 4 and aso the
Anti-Deficiency Act (31 U.S.C. 1341).

Line-item amounts are appropriated on a no-year basis, available until expended, as long as the
project starts within 2-years. The 2-year provision is satisfied when obligations that constitute
aproject start, i.e., design work chargeable against the Design and Construction (D& C)
Services (Budget Activity 90) appropriation or a construction contract (B/A 55), is awarded.

The god isto have one line item per individual prospectus. There are some cases where
phased funding is required. However, amounts appropriated as separate line items over more
than one year for the same prospectus are cumulative for purposes of the Anti-Deficiency Act
and are added together as one limitation. The initial allowance is increased to include the
subsequent appropriation(s), work items (WI), Project Control Number’s (PCN) and ASIDs.

Design and Construction funds are alowed for services performed in-house to design line
items award architect-engineering (A-E) contracts, to administer design contracts, to award
Construction Quality Manager (CQM) inspection contracts, and to inspect and manage the
construction activities for line-item projects. These amounts are not charged to the line item

[imitation.

In afew limited cases, the Congress appropriates funds to the FBF as R& A line items which
do not follow the normal authorization and appropriation processes. Total project amounts
(site, design, construction, management and inspection) are provided in the B/A 55 account.
All charges are then placed against the line item; D& C in-house costs, A-E contract awards,
CQM inspection contracts, and land purchases.

Design/Build (D/B) contracting for projects involves obtaining one lump sum bid for the
design and construction phases of a ateration project. For these projects, architect-
engineering and construction activities performed by the D/B contractor normally funded by

B/A 90 are included in the D/B contract and funded by B/A 55.
2-1
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FUNDS MANAGEMENT

Allowance documents are to be prepared and submitted to request obligational authority for
initial contract award and subsequent contract costs. Requests for obligational authority
include the quarter in which initial contract award and subsequent obligations are scheduled.
Appendix 1 provides an example of aline item allowance document. (See the HB, National
Electronic Accounting and Repotting System - Public Buildings Service Accounting
Procedures Handbook and Training Guide, (PBS P 4261.1, ch. 17).

An ACCOUNTING SYSTEM IDENTIFICATION (ASID) number and a LINE ITEM (LI)
number are assigned to line item projects for financial tracking purposes. (See Information
Systems Training Manual for additional information).

ACCOUNTING SYSTEM IDENTIFICATION NUMBER. Unique eight
character ASID number(s) assigned by the region to line item projects to record
plans, obligations, and work in place. ASIDs must be input by the Regional
Systems Coordinator (RX) to the regiona ASID table. The National ASID
Table (FTBSTD 0207 Tape) is sent to Finance for interfacing with the NEAR
System.  Following is an example of aline item project ASID number.

VNY87001

\% - Line-item accounting identifier

NY - State code of the project location

87 - Year of design appropriation, not construction
001 - A sequential number assigned within aregion

LINE ITEM NUMBER. Unique eight character identifier is assigned by
Centra Office to summarize obligations from all ASIDs associated with aline
item project. Following is an example of a LINE ITEM number.
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LNY00188
L - Line-item project identifier
NY - State code of the project location
001 - A sequentia number assigned within aregion
Once this number has been assigned to a building, it will be used for
future line-item projects appropriated for the building.
88 Year of construction appropriation

Line item obligations are limited to the specific work items in the prospectus and budget
request. The approved alowance documents include the RACATS work items and ASIDs
chargeable to the line item. A hard copy of each work item(s) included in the Congressional
Budget (full description and estimated cost) is maintained on file in Central Office and
provided to the R& A Branches.

Line item obligations are monitored through NEARS. The following reports are used to
determine obligations. (See Appendix 2 for samples of reports).

FR38B - PROJECT ACCOUNTING HISTORY. This report identifies
obligational transactions processed during the month. Transactions are reported
by project number and totals are provided at the minor function code level and
the project level. The report lists transactions by project number. This report,
for B/A 55, presents transactions for a project asagroup. This allows for
determining total obligations for a particular project for a month.

FR38BP - NEAR ACCOUNTING HISTORY PRIOR YEAR RECOVERIES
REPORT. Identifies prior-year recoveries by project number for each region.

FR51C - DAILY ACCOUNTING HISTORY (DAH). Tracks the flow of
transactions into the NEAR System. It provides areport on obligational
transactions processed during an accounting cycle. It alows verification that all
transactions were processed in the NEAR System correctly.

FR71R5 - REPAIR AND ALTERATION LINE-ITEM PROJECT REPORT.
Contains cumulative obligations by function code and object class and tracks
obligations against the project budget plan.
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FR71TA - STATUS OF INTRABUDGET ACTIVITY AUTHORIZATIONS.
Provides estimated costs and actua obligations for each Intrabudget Activity
Authorization (IBAA) and identifies the project for which the IBAA isto be
accomplished. Progress of each IBAA and total obligations are tracked.

FR71TB - INTRABUDGET ACTIVITY AUTHORIZATIONS SUMMARY.
Contains cumulative IBAA activity by organization code within each budget
activity.

FR77B - OPEN ITEMS PROJECT REPORT. Provides information on open
items (transactions not financially complete) and recent payments against them.
The information is sorted by project number within each region and the Central
Office. Itlistsall ACT/document numbers in open items that have balancesin
undelivered orders, accruas, or payments.

FR83AB - ALLOWANCE AND BUDGET PLAN STATUS REPORT. Lists
the cumulative allowance through the current quarter, budget plan, obligations,
unobligated balance, and uncommitted balance of funds. The information is

listed by budget activity for each region.

FRA72E - REPAIR AND ALTERATION STATUS OF LINE-ITEM
APPROPRIATIONS AND OBLIGATIONS. Tracks the status of R&A line-item
appropriations and allowance against obligations. The report is organized in building
number sequence within each region. Each annual line-item appropriation and
allowance are listed with their total obligations. The component ASIDs for each annual
line item are listed with a breakout by ASID of the cumulative budget plan compared to
total obligations for that ASID. Current month, current year, prior year, and total
obligations are totaled for each ASID. Thetotal of all line items for each building is
summarized with total appropriations and escalations compared to the total line-item

obligations for each building.

CHANGES IN THE SCOPE OF LINE ITEM PROJECTS MAY
BE MADE AS FOLLOWS:

WORK WITHIN THE SCOPE OF THE PROSPECTUS. With Centra Office approval, a

line item or a part of it may be used for work not described in that specific line item as long as
the work in question is within the scope of the overall prospectus.
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EXAMPLE: If the Congressional Budget justification described the line item project as air-
conditioning improvements, the funds may not be used for roofing, unless the roof work was
described in the authorized prospectus.

Proposed modifications related to a change within the scope of the prospectus requires the
regions to submit the following information to the Commissioner, PBS, ATTN: Office of
Real Property Management and Safety (RPMYS):

a A memorandum requesting the approval of the change in the scope of
work; and

b. Justification noting the LI, ASID, WI, and PCN for the proposed
change as appropriate.

C. Central Office reviews the justification to see if the work is part of the
prospectus or new work. A memorandum is returned to the region
indicating approva or disapproval.

WORK OUTSIDE THE SCOPE OF THE PROSPECTUS. The use of lineitem funds
outside the prospectus scope is reprogramming and requires advance approval of the
Congressional Appropriations Committees.

EXAMPLE: If aprospectus is approved only for air-conditioning improvements and the
Congressional Budget justification is based on the prospectus, it is considered reprogramming
to use the line-item funds to replace the roof.
Modifications outside the scope of a prospectus require the regions to submit the following
information to the Commissioner, PBS, ATTN: Office of Rea Property Management and
Safety:

a A memorandum requesting the approval of the scope of work changes,

b. Justification of why the change is required immediately and cannot wait for a
new prospectus and line item,

3-4
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C. An amended prospectus describing the project along with the justification and
cost, and

d. A revised GSA Form 3285 noting the ASID, WI, and PCN for the proposed
change. (See Appendix 1).

The GSA Form 3285 is returned to the region with approval (or disapproval) indicating when
Congressional authorities approve (or disapprove) the change. An amended prospectus must
be approved by the PWCs and the Appropriations Committees prior to approval of the change.

CHANGES IN ASIDs, PCNs and/or WIs. Asaresult of work phasing, the structuring of

bid packages, and construction changes, it is sometimes necessary to change ASIDs, PCNs,
and WIs. If the proposed change does not alter the scope of work or the total amount allowed,
the region submits informational copies of the Capital Projects Data Input Document (CPDID)
(See Appendix 3) noting the proposed change to the Commissioner PBS, ATTN: Office of the
Controller. A copy is aso provided to RPMS. Information copies are submitted within 5
work days of approval by the Assistant Regional Administrator for Public Buildings Service.

An escalation is only appropriate when additional funds are required to complete the origina
project scope. Changesin scope and cost require an amended prospectus and funding through
areprogramming or new line item budget request. When the available funding authority is
insufficient to complete the project scope (approved work items), the region submits an
escalation request to Central Office for review including:

a Amount appropriated,

b. Amount obligated,

C. Percentage of construction completion,
d. Work items remaining,

e Reasons for cost escalation,

f. Changed conditions encountered, and
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Evaluation of overall funding requirements to complete al the approved
prospectus work items. Appendix 4 provides an example.

Central Office analyzes the escalation request and prepares either an internal or externa
escalation for approval.

a

Line item escalations up to 10 percent of the appropriation are approved
by the Commissioner, PBS. Appendix 5 provides an example.

Line item escalations in excess of 10 percent require approval of the
Appropriations Committees. Appendix 6 provides an example.

In cases where the project scope as well as the cost have changed, an amended prospectusis
submitted for authorization by the PWCs. The amended prospectus is either submitted out of
the normal planning and budget cycle if the work cannot be delayed, or in the next available
budget request. A reprogramming of funds is requested for out of cycle submissions while a
new line item isincluded in the next appropriation.

Savings are realized when the project cost is below the appropriated amount. Obligational
authority can be returned any time after contract award providing sufficient funds are retained
for project completion.

a

Within 90 days of the contract award or after the last award (under a phased
project using multiple awards), the region automatically returns surplus
obligational authority (award plus 12 percent for change orders) through the
allowance process to Central Office. If more than 12 percent is required for
change orders a written justification is submitted to the PBS Controller (PF)
with the allowance document. At the time obligational authority is returned, the
region requests one of the following actions:

(1) Reprogramming the line item savings into the non-line item

program and allowing the funds for projects to be obligated in
the current fiscal year.

(2) Reprogramming the line item savings and allowing the funds for
alineitem escalation(s).
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IF THE JUSTIFICATION IS NOT RECEIVED FROM THE REGION WITHIN

THE 90 DAY TIME PERIOD, THE SURPLUS AUTHORITY WILL BE WITHDRAWN.

b.

If at afuture date a portion of the obligational authority must be restored to a
line-item project for change orders, the region returns non-line item funds for
reinstatement to the line item. An escalation request is not required if the
funding increase does not exceed the original line item amount.

Once a project is physically and financially complete unobligated authority is
returned to Central Office for use on other R& A projects. Appendix 7 provides
examples.

Contractor claims are not anticipated, planned or budgeted for in the development of a
prospectus project. The amount allowed is to complete work items including change order

funds.

Project funds are not reserved for potential claims to the determent of
completing al the work included in the line item.

If aclaimis settled for which GSA isliable, remaining line item funds are to be
used first to pay the claim.

B/A 54 funds are to be used to pay claims against the Government arising from
either B/A 54 or B/A 55 projectsif all lineitem funds have been exhausted.

Claims adjudicated through the GSA Board of Contract Appeals or United
States Courts are paid from the U. S. Treasury Judgment Fund under the terms
of the Contract Dispute Act. GSA reimburses the Judgment Fund by either:

(1)  The exercise of existing reprogramming authorities contained in
appropriation language or,

(2) Funding requested in the next available budget cycle.
Funding is requested in the next available budget cycle for claims

exceeding the annual prospectus limitation.
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To physically and financially close B/A 55, line item projects, the following documents are
submitted and reconciled:

a GSA Form 3285, FBF Project Allowance, containing the statement typed in the
“Remarks’ section, “This project is physicaly and financially complete.”

b. Contract resume, indicating the acceptance of final payment and the
release of all liens.

C. Forma documentation of final settlement.

TO CLOSE OUT ASIDS IN NEARS

a Design and Construction Projects:

(1) D& C sends the RACATS PJO Form, Release of Claims and Open Item
Report to R&A.

) R&A updates the RACATS work item file with actual obligations in the
Regiona Optiona Elements (W10401, W10410, W10420, W10430,
W10440, and WI10450 as required).

(3) R&A deactivates ASID (WI10110) on the “0207” interface table.

(4) R&A signs the RACATS PJO Form and returns it to D& C after
RACATS input is verified by RACATS update proof list.

(5)  D&C inputs the status (PJOSTA= “H") and RAKATS records are moved
to History status.

(6) NEARS records are updated through the interface table to completed
and History status.

b. Intrabudget Activity Authorizations:
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Copy 6 of the IBAA is certified in Block 22 and forwarded to R&A with
the following:

(@ Detailed Costs Report (1814).

(b)  Open Items Report.

R&A updates RACATS Work Item File with actual obligations in the
Regional Optiona elements (W10401, WI10410, W10420, W10430,
W10440, and WI10450, as required) and the completion date (W10170).
R&A deactivates the ASID (WI10110) on the “0207” interface table.

R&A sends Copy 6 to Finance and Finance moves the status to complete
(c), and 60 days later to complete and terminate (CT).
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) CUMULATIVE CURRENT YEAR  CURREN 1 YEAR
0BJECT CLASS BUDGET PLAN  OBL IGATIONS BALANCE wol-p BUDGET ,E,m oumr:onsm Cg‘;f‘,g},,’g;g ¢ ,,[‘mgs

R £ A PROSPECTUS PROJECT
PO CONTRUCTION

CONTRACTS

PRIMARY COMTRACTS

NO DESCRIPTION AVAILABLE
25 OTMER SERVICES
10TAL PxI

10TAL P8

TOTAL PO

T0TAL S5

BUDLE T ACTIVITY 96
PCO DESION

P06 DB&C DESIGN

PR+ O8C - DESIGN

11 PERSONNEL COMPENSATION
T0TAL PDI

107AL PDO

PGO A/E - DESIGN
PGy AsE DESIGN
25 OVHER SERVICES
101AL PG
TOTAL PGS

£661 LSNDNV
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PUBLIC BUILDING SERVICE

STATUS OF INTRA-

BY ORGANIZATION. %r

T ACTIVITY AUTHOR]ZATIONS
ACTIVITY. AND BUILDING NBR

P1124843 REVENUE

FIELD OFF (DC)

PAGE
AS OF APRIL

I LAST PAGE

301993

8A BUILDING PROJECT/ 1BAA

6 40 § HOVd
SVVdI 40 SALVLS ‘VLILYA

‘LIO0dTY SYVAN TTIAVS - T XIANAddV

NUMBER

54 REPAIRS 8 ALTERATIONS

DCOO1422
0C002822
0C8082822
DC02822
0Ce02822
0002922
DCOS21AB

LEASE NUMBER

RDC 11587
ROCO1738
RDC11528
RDC31887
RDC31926
RDCJ 1884
RDCOI176S

TOTAL 54 BUDGET ACTIVITY

SS R8A LINE ITEM PROJECTS

0DC002872
0C062822
DCOSZ1AB
000852248

vDCBe7006!
vpCB70061
vDC8S0823
vDC876814

TOTAL S5 BUDGET ACTIVITY

86 NJN-RECUR RE M8

0C085968BE

A1595857

TOTAL B0 BUDGET ACTIVITY

90 D&C SvC
DCO8I1422
DCOOI4ZZ
0C082822
0002822
0C082822
0C0069822
DCOI 1422
0C0521A8
DCO522A8

RDCOS197
RDC 15444
vDCB6614
RDC95091
vDoCcarzes!
vDC86035
RDC1544)
vDCB6O2S
vDCB6026

| TOTAL 90 BUDCET ACTIVITY

NUMBER

N9625635
N9619719
N9624966
N9628276
N9628603
N9628247
N96 19447

N9531334
N9620517
N9508684
N9531156

N9086326

N9618749
N9631933
N9532595
N9632644
N9632673
N9532582
N9631920
N9532618
N9532605

ESTIMATED
CoSsY

CURRENT YEAR
OBL 1GAT10NS

PRIOR YEAR
OBL1GAT ] ONS

9
32,100
11.393

[

9
68,330
111.823

10.356
[

5.31
15.67

TOTAL
OBL [GATIONS

- ~
- -~
-]

8

BALANCE

STATUS 1 QF
ESTIMATE

v
NP -CRIW
[-.X- X- X- ¥- Ev-X- X- - RV

wn

S A

€661 LSND1V
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REGION 11

EDG
FRIIB INTRA-BUDGE Y ACHVHY AUYHORIZA}IONS

Y BUDGET

BUDGET ACTIVIYY ESTIMATED
ORGANIZATION cosy

55 RBA LINE 1TEM PROJECTS
Pi112i013 TECHNICAL .8080
P1121628 CENTRAL PLANT LIS
P1121040 WEST PLANT ‘000
P1122821 HHITE OFFICE FIELD OFFC
P1123032 INDEPENDENCE FIELD OFF
P1123033 LENFANT FIELD OFFICE
P1123038 CENTER SUPPORY
P1124043 REVENUE FIELD OFF (DC)
P1124044 NORTHEASY FIELD OFF|CE
P1124045 GAO FIELD OFF (0OC)
P1124046 METRO NORTH FIELD OFFICE
P11256052 COLUMBIA PK FIELD OFF vaA
P11250853 PENTAGON FIELD OFF (VA)
P1126862 HD QUARTERS FIELD OFF
P1126064 INTERIOR FIELD OFF (DC)
P1126067 LAFAYETTE FIELD OFFICE
P1130100 SUPPORT SERVICES BRANCH
P1130200 OPERATIONAL SERVICES BRA
P1138108 DISTRICT 1-/7~ CITY/DC

TOTAL B/A S5

80 NON-RECUR REIMB
PI118861 ASS T REG ADHINIR 8§ STF
P1123033 LENFANT FIELD OFF{CE
P1123036 FORRESTAL FIELD OFF (DC)
P1123838 CENTER SUPPORT
P1123039 SOUTH ANG
P1124043 REVENUE FIELD OFF (DC)
P1124044 NORTHEAST FIELD OFF ICE
1124845 GAO FIELD OFF (DC)
P11248+0 METRO NORTH FIELD OFF ICE
P1124047 SUITLAND FIELD OFFICE
P1125852 COLUMBIA PK FIELD OFF VA
BA B0 CONTINUED

C BUILDING SERVICES
L BUILDING FUND

ACTIVITY AND ORGANIZATION

CURRENT YEAR
0BL 1GAT IONS

- X-2- X- 2~ X- X- X- 2- ¥ §-]

- X-2-X-3-%-%- X- % ¥- ¥- ]

SUMMARY REPORT { IN COLLARS )

TOTAL
OBL IGATIONS

AS OF APRIL
PAGE 2

UNOBL IGATED
BALANCE

€661 LSNDNV
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REPORT NO: FR77B

REGION 1) NATIONS CAPITAL

vDC 90008
WASHINGTON D DC811822

ACY/DOC M/F SD BA FC 0OC
ACT NO

90600494 01 18 55 PK1I 25

ORG BA PROJECT
ORG PROJECT

96956672 64 '8 96 PY. 25

96950473 61 18 98 PYI 25

ORG BA PROJECT

ORG PROJECT

NEAR SYSTEM
OPEN ITEMS PROJECT REPORT ( 192X)
BOOKMONTH @83

TER
ORG CODE M1 BM VENDOR NO
UNDEL | VERED ORDER ACCRUAL

P1110801 ': 03 315043558
00 .491 80

I.esd 12,933
12.933 00

12.933 00

P114000} 83 318947224
60 .108 S4

P1140601 83 318766751
00 .512 82

PAYMENT

2.111.842 008

2,111,842 00

2,111,042 08

36.572 59

94.786 90

131.359 49

131.359 49

AS OF 04/06/93
PAGE 1345

HOLDBACK

12.933 60

12 933 00

172 93”7 %0

£661 LS1DNV

TVANVIA ONINIVAL T71
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REGION NW
FRB3AB-MONTHLY

BUGET ACTIVITY
FEDERAL BUILDING FUND 192X

35 RAA LINE ITEM PROJECTS

LINE ITEM STATUS

LINE ITEM NO./LOCATION
LA200183

FED BLDG-US CT WOUSE AZ005222
LAZ00187

FED GLDG-US CT HOUSE A2005222
LAZ00288

8S OrFICE BLDG

LA200388

BS OFFICE BLDG A2055188
LAZ00488

GATENOUSE

LA200588

US BORDER STATION

LA200688

BS MAIN BLDG

LAZ00788

NEW WAIN BUILDING

PUBLIC BUILDING SERVICE
FUND CODE 192X
ALLOWANCE /BUDGET PLAN STATUS REPORT
(1IN DOLLARS)
CUMULATIVE TOTAL UNOBLIGATFN
ALLOWANCE OBLIGATIONS BALANCE

1,432,245 1,432,245

474,151

3,824,630 3,696,245 128,385

14,938,310 14,098,673

5,552,528

4,274,076

1,415,110

VAT DATE: 125
PAGE bl
AS OF APRIL 30, 1993

CURRENT YEAR
OBLIGATIONS

357,156

162,103

167,149

£661 LSNDNV
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REGION 00 : NEAR SY3.cM PAGE 2
REPORT NO: FR&T72E FEDERAL BUILDINGS FUND AS OF 03/31/91}
R&A STATUS OF LINE §TEM APPROPRIATIONS & OBLIGATIONS

QUILDING NO: ARS013AX ADDR CONGRESS!ONAL
NANME : UNKNOWN ciry; $T: DISTRICT:
CUMMULATIVE LINE UTEM: LMNOOS

TOTAL LINE ITEM APPROPRIATION $
ESCALATION ANMOUNT

TOTAL AUTHORITY

TOTAL OBLICATIONS

2,130,000
REMATNING AUTHORITY

2,130,000-

LINE [TEM:LMNO0890 FISCAL YEAR APPROPRIATION CUMULATIVE ALLOWANCE
ESCALATION AMOUAT TOTAL OBLIGATIONS 2,130,000
TOTAL AUTHORLTY UNOBLIGATED BALANCE
TOTAL OBLIGATIONS

2,136,000
REMAINING AUTHORITY 2,130,000

- s OBLIGATIONS
ASID CUMULATIVE CURRENT CURRENT Y]

UNOBL IGATED
WUMBER PLAN nONTH YEAR can SALANCE
VNMG0190 4,260,00.

2,973,000 2,130,000 2,130,000

10TAL 4,260,000 2,130,000 2,130,000 2,130,000

€661 LSNONV
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Inetructi.

Late.seimses

t. Section 3. 4. 31 Eater the Budget Activity (B/A 33 or B/A 31). Organization Code and Docvee

2. Section &. 7. b B: List Building Numbers. associated Building Names for all pre ects beine o
and the dollar amount for each pro,ect. Do not use rera.

3. Sections ? 3 10: List Line Ites/Pro,ect Nusbers and ASID Nusbers associated with Suildings Maaes.

$2iIEIEI AAEISNCINIANEAELEZIASAGRARIRAEASRESR -

CAPTITAL PROJECTS DATA INPUT DOCUMENT
(% Ih THOUSANUS)
FfaIEIAMITasIISIIEEEEIiiIeNElleNIEESssessIaIsASIASERsasvasa

E1hibat 31-1

1. 2. 3. BUDGET 4, 3. DOCUMENT 4. BUILD:NG
FUND (2] ACTIVITY  ORG CODE NO. NUMBER

BIEcIEEIEIziZasEARAZCEENSIIARANN

7. BUILDING MNANE
AND LOCATION

. LINE 10ta). 10(d). ASID
I1TER MUNBER(S)  PCN(S) NUNDER(S)

192x 93 35 P1110001 03 nDO10122 DELASALLE BUILOING AVONDALE, MO.

00003022 PENSION WUASMINGTON, D.C.

WUASHINGTOW, D.C.

0C0021122 ! GSA-CENTRAL OFFICE

ZfIIETIEIIZZIIIIZIaarINIIAESSSSAasANEE -

¢ vnD91007
T WnD91003

LIND00ST 1
LMDO0491

1n038014
1n018038

i VOC91006
: vDC91004
| voC?1008

10C18049
10C18037
*:0C19031

LoCo14n
LoCo1491
LOCos4n1

¢ VDC90001
1 VD(9001!
T VDCEvo07
! UD(B9010

L0C0338Y
L0C03389
L0C0338%

Laransne
LROSSSY

10¢98111
10€08037
10€28094

sm #2071

Signature of Approvang DFficial (one signrature only)

Director. Design and (onstruction Services Division (WPC:

b e g

Director. Repair and Alteratioas Division (WPT}

(4]

Director, Sugget Division (W8S
Dirvector, OfPice of Budget (bB)
Controller, POS (PF)

Ao °t. Cosmtesioner, Office of Real Property
Fasagement L Safety (PM)

Oirector, Repair 1 Alterstios Division (PRR)

€661 LSNDNV
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L.I. TRAINING MANUAL
AUGUST 1993

MEMORANDUM FOR
ASSISTANT COMMISSIONER FOR REAL PROPERTY
MANAGEMENT AND SAFETY, PBS (PM)

ASSISTANT REGIONAL ADMINISTRATOR
PUBLIC BUILDINGS SERVICE ()

SUBJECT: Escalation of Line Item Authority (LI No.)
Location

Line Item escalation authority is requested for the above project in the amount of
$

We request this escalation in order to support additional requirements that have been identified
since the project was initiated.

The origina scope of the project included upgrading the electrical switch gear and electrical
panels, and replacing the light futures. However, when the existing ceiling and light fixtures
were removed it was determined that the electrical branch wiring had to be replaced. The
additional authority is needed to fund this work.

APPENDIX 4 - SAMPLE REGIONAL LINE ITEM ESCALATION REQUEST
PAGE 1 OF 2
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FACT SHEET
BUILDING-LOCATION

Funds appropriate in FY $

Escalation is being requested to accomplished the following:
$
$

$

Total $

The approval of this request may provide an authority sufficient to accomplish all phase of this

project.

APPENDIX 4 - SAMPLE REGIONAL LINE ITEM ESCALATION REQUEST
PAGE 2 OF 2
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MEMORANDUM FOR
COMMISSIONER - P

FROM:

ASSISTANT COMMISSIONER FOR
REAL PROPERTY MANAGEMENT AND SAFETY - PM

SUBJECT: Repairs and Alterations Project
Line Item Escalation
Location

This memorandum requests your approval to escalate the funding authority for the fiscal year
repair and alteration line item for the modernization project at the subject location by
$ from $ to$ . The attached fact sheet

provides the details of the requested escalation. Savings from two other line item projects will
be utilized to fund the subject escalation.

Attachment

Approved:

Commissioner
Public Buildings Service

APPENDIX 5 - SAMPLE LINE ITEM ESCALATION UP TO 10%
PAGE 1 OF 2
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ESCALATION OF REPAIRS AND ALTERATIONS
LINE ITEM PROJECT

LOCATION

Escalation: Fiscal Year

Amount appropriated: $
(P.L. )

Escalate this action:

Adjusted appropriation:

Need for escalation:

APPENDIX 5 - SAMPLE LINE ITEM ESCALATION UP TO 10%
PAGE20F2



L.I. TRAINING MANUAL
AUGUST 1993

The Honorable

Chairman, Committee on
Environment and Public Works

United States Senate

Washington, DC 20210

Dear Mr. Chairman:

The Genera Services Administration (GSA) is presently operating under P.L. 101-509, which
permits GSA to increase the limit of cost for prospectus projects by more than 10 per centum
with advance approva from the Committees on Appropriations of the House and Senate as
follows:

“Provided further, that funds in the Federal Buildings Fund for Repairs and
Alterations shall, for prospectus projects, be limited to the amount by project as
follows, except each project may be increased by an amount not to exceed 10 per
centrum unless advance approval is obtained from the Committees on Appropriations
of the House and Senate for a greater amount

We are requesting approval from the Committees on Appropriations to increase the amount for
repairs and alterations at the Federal Building and Courthouse, oy
$2,478,000 to $6,386,000. We propose to fund the additional cost of the project by utilizing
available non-lineitem funds in the repair and alteration program. Enclosed is a synopsis of
the project, including estimated costs, description of the work to be performed and project
justification.

Any comments you may have on this proposal will be appreciated.

Sincerely,

Administrator

Enclosure

APPENDIX 6 - SAMPLE LINE ITEM ESCALATION OVER 10%
PAGE 1 OF 2
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ESCALATION OF REPAIR AND ALTERATION
LINE ITEM PROJECT
Federal Building and Courthouse

Fiscal Year 1991

$3,908,000

$2,478,000

$6,386,000

The Federal Building and Courthouse is a 5-story facility constructed in 1905 and is listed on
the National Register of Historic Places. The building provides an occupiable area of 229,575
square feet and a gross area of 446,230 square feet.

This project provides for expansion and realignment of court space, improvement and upgrade
of building systems, and restoration of historic features. The preliminary cost estimate
understated the cost attributable to the General Services Administration’s portion of the total
project cost. The court space realignment is being funded on a reimbursable basis by the U.S.
Courts. Asthe design was developed, the cost estimates reflected a change in the cost
distribution between the two agencies. In addition, the complexity of the work, construction
sequence phasing in an occupied building, and historic preservation requirements, had been
underestimated. The contract documents were then structured to provide a base bid for the
building systems improvements with add options for the court space alterations and restoration
items.

The project design has been completed, and bids have been solicited. A base bid of
62,978,000 was received, an the add options totaled $2,232,000. The total construction award
amount will be $5,210,000. Additional authority above the contract award amount is
necessary for change orders throughout the term of the contract. The total estimated
construction cost based on the bids received is $6,386,000. Therefore, $2,478,000 in
additional authority is required for project completion. The additional funds will be provided
from available non-line item Repair and Alteration funds.

APPENDIX 6 - SAMPLE LINE ITEM ESCALATION OVER 10%
PAGE 2 OF 2



L.I. TRAINING MANUAL
AUGUST 1993

FEF "ROECY ALLOWANCE
| GENERAL

FUND TeigCAL vEAR

AL L L WNANCE S Tnean acTion COOE®
nEGiON Ti,A w0 T T T T T : 192X i 93 }
13 1 55 tasbacemiar on T.1 f anD SYmOdU Lo
N ! FEDERAL BUILDING FUND 47X4542
138UED 7O 4 v =t IV NTRSI3¢
_JOHN P. DOE REGIONAL ADMIN. (13A)
OUOGEY ACTiVITY - T.u.kom-. NUMeER

NaTiag

R6A LINE ITEM | usoosazz | NCReAse

PUHLOING NAME AND AOORESS
FB/CTHSE DECREASE
ANYTOWN, USA

REDISTRIBUTION

FROIECT (N or T Type) OR LiNE (TEM (L Typu) NUMSE -

PROPECTUS WUMBER

PUSQ0%22

PROJECT/LINE
1TEM AUTH

e ALATIC o
SAVINGS AMOUNT $ -256,755 1US20638/VUS83638

TOVAL PROJECT/
LINE ITEM AUTH | § 1,432,245

1. ALLOWANCE
CUMULATIVE FUNDS ALLOWED THRU QUARTER INDICATED

YOU ARE AUTHORIZED TO INCUR OBLIGATIONS WITHIN THE
SECVOE TTONE THWOUSW SEPY

WV 53 PRIOR TOTAL NEW FINANCING NEW TOTAL
ALLOWANCE AEQUESTEO AreROVED ALLOWANCE

$1,432,245

PRIOR ~ISCAL YEAR(S) 1,699 100 1,689,000

_I FIASY QUARTER

CURRENT
FISCAL -256,755 | -256,755 -256,1755

YEAR

SECONO QUARTER

THIRD QUARTER

FOURTH QUARTER

TOTAL -256,75% -256,755 -256,755

-256,78S 1,432, 245

TOTAL ALLOWANCE CUMULATIVE i 1,689,000 ~256,755
WO

THIS PROJECT IS kh.SICALLY AND FINANCIALLY COMPLETE. ALL OBLIGATIONS
HAVE BEEN PAID AND THERE ARE NO OUTSTANOING OPEN ITEMS.
ATTACHED: FR778 NEARS OPEN ITEMZ PROJECT REPORT

SF10)4 PUBLIC VOUCHER FOR PURCHASES AND SERVICES OTHER THAN

PERSONAL
GSA FORM 1142 RELEASE OF CLAINMS

AEGUEIITEO OV gmeiors ond Tida/

Assistant Regional Admin
concu AL Com LER Bemstere Controller, PBS
v ] 4

ACGIONAL ADMINISTRATOR Bigneiuce)
Regional Administrator
W6 4720 1 Cv 3, PART 6_EXACTS PENALTHES FOR TWE VIOLATION OF TING ALLOWANCE

PPuPA4220 1 CH 3 PAAT S EXACTS FENALTIS TON DE VLTS

Chief, Financial Officer

APPENDIX 7 - CLOSING OUT COMPLETED PROJECTS
PAGE 1 0OF 5
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Genergi Services Administration

RELEASE OF CLAIMS

The undersigned conuactorn, pursuant to the terms of Contract No.

between the United Scates of America and saxd contractor lor the

4
d o

hereby mleus.. the United States (rom any and all cloims ansing under or by visrtue of saxd con-

r0ct o¢ any modi(1cotion  or change thereol except o3 lollows: (Nere Liss any claims ageinss the

GCovernment and the amounts thereof If acae, se state.)

Winess the ssgnatsre and sea. ol the undecaigned this

President
1ONos ol Tetle)

APPENDIX 7 - CLOSING OUT COMPLETED PROJECTS
PAGE 2 OF 5
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' SUC VOUCHER FOR PURCHASES A’
SERVICES OTHER "HAN PERSONAL

TR Y TR 1Y
Gencrgl Sonv o2 Aominstration
Ocsizn & Conzit 03 D, 9PC P OMTEaCT rsmtts ar Oatt
925 Mot Steec: !
San Francsco, Cr 34105

Jnou\no- Seuandde 4D DAl

P30894956 sart Tabe
-

officome
Beal Prowty Oomtracts Divi~iom, FES

MEMORANDUM

ACCOUNTING CLASMNCATION

OM ACCOUNT OF U S TRLASURY | OECE rumate

APPENDIX 7 - CLOSING OUT COMPLETED PROJECTS
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ORS¢ PROIEC™

NEAR SYSTRA
OPLR 1TARS PROIELT REPORT (1921)
S00KNORTH Q1

30 msres
CoOs3Y c¢omt
tt . a te

ORG COME UI M VENDOR WO
"0 T0TAL COmnE TREH Y UROELIVEALD ondER ACCRUAL

31 003712 POPI000Y 23 9%  314373¢%6
.00 .00
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.00

as7,278.08

47,278, 08

ss o5 C
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INDEX

A

Accounting System Identification Number (ASID) - 1-1, 2-1, 3-2, 3-3,
34, 35, 3-8, 39

Allowance Documents - 3-1, 3-2, 3-6, 3-8
Anti-Deficiency Act - 2-1
Appropriations Committees - 1-1, 3-4, 3-5, 3-6

B

Budget Administration Manual (COM P 4251.3) - 2-1
Budget Activity 54 - 3-7

Budget Activity 55 - 2-1, 3-2, 3-7, 3-8

Budget Activity 90 - 2-1

Building Engineering Reports (BERS) - 1-1

C

Capital Projects Data Input Document (CPDID) - 1-1, 3-5
Changes in ASIDs, PCNs, and/or WIs - 3-5, 3-6

Claims - 3-7

Closing Out ASID’sin NEARS - 3-8, 3-9

Congressiona Budget - 3-2, 3-4

Construction Quality Manager (CQM)  2-1

Contract Dispute Act - 3-7

Contract Resume - 3-8

Design/Build - 2-1
Detailed Costs Report (1814) - 3-9

I and i
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Escalation - 3-5, 3-6

Federa Buildings Fund (FBF) - 2-1

FR38B (Project Accounting History) - 3-2

FR38BP (Near Accounting History Prior Year Recoveries) - 3-2

FR51C (Daily Accounting History) - 3-2

FR71R5 (Repair and Alteration Line-Item Project Report) - 3-2

FR71TA (Status of Intrabudget Activity Authorizations) - 3-3

FR71TB (Intrabuget Activity Authorizations Summary) - 3-3

FR77B (Open Items Project Report) - 3-3

FR83AB (Allowance and Budget Plan Status Report) - 3-3

FRA72E (Repair and Alteration Status of Line-Item Appropriations and Obligations) - 3-3

G

GSA Form 3285 - 2-1, 3-5, 3-8
GSA Board of Contract Appeals - 3-7

I
Intra Budget Activity Authorizations (IBAA) - 3-3, 3-8, 3-9
J

Judgment Fund - 3-7

Line Item Number - 1-1, 3-1

N

National ASID Table (FTBSTD 0207 Tape) - 3-1
NEARS - 1-1, 3-1, 3-2, 3-8

i and iv



OMB - 1-1
Open Items Report - 3-9

P

Planning and Project Review Board (PPRB) - 1-1
Project Control Numbers (PCN) - 2-1, 3-4, 3-5
Prospectus Development Study (PDS) - 1-1
Public Works Committees (PWCs) - 1-1, 3-6

R
RACATS - 1-1, 3-2, 3-8, 3-9
Regional Systems Coordinator (RSC) - 3-1
Reprogramming - 3-6

w

Work Item - 1-1, 2-1, 3-2, 3-4, 3-5, 3-8, 3-9
Work Outside the Scope of the Prospectus - 3-4, 3-5
Work Within the Scope of the Prospectus - 3-3, 3-4

v and vi
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